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ESTIMATE RUN 08/28/2007

ESTIMATE SUMMARY 13:19:26
CONTID: C14855 ESTIMATE NO: 0010 FINL SPEC YR:2005
PCN: 14855-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 87.5 DAYS TIME ALLOW: 86 WORK DAYS
SANTA FE: I.M.P. PERCENT TIME: 101.74 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: AQC M810-007
SANTA FE: I.M.P.
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 6 ARAPAHOE, REGION 6
DENVER
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 08/28/2007 DATE TIME STARTED 02/13/2006
250 N. MAIN ST. DATE LET 12/22/2005 DATE WORK BEGAN  02/13/2006
DATE AWARDED 12/27/2005 DATE TIME STOPPED 05/16/2007
DATE CONTRACT EXECUTED 02/02/2006 DATE ACCEPTED 05/16/2007
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 02/13/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 484,250.95 PARTICIPATING S 484,250.95 $ 295.40
AWARD PROJECT AMT:  § 444,714.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 484,250.95 295.40
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 484,250.95 295.40
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,670.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 484,250.95 6,966.12
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 484,250.95 6,966.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,966.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14855-BID ESTIMATE RUN 08/28/2007
PROJECT: AQC M810-007 ESTIMATE NO: 0010 13:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 208-00050 STORM DRAIN INLET PROTECTION 20.000 20.000
EACH 0.000 0.00
65.00000 20.000 1,300.00
0010 208-00205 EROSION CONTROL SUPERVISOR 55.000 55.000
HOUR 0.000 0.00
55.00000 55.000 3,025.00
0015 608-00000 CONCRETE SIDEWALK 42.000 42.000
SY 0.000 0.00
57.00000 42.000 2,394.00
0020 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 28,168.000 28,168.000
LF 0.000 0.00
8.70000 28,168.000 245,061.60
0020 MATERIAL ALLOWANCE SCH80 CONDUIT 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0020 MATERIAL ALLOWANCE 3" SCH 80 CONDUIT 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0025 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 305.000 305.000
LF 0.000 0.00
8.00000 305.000 2,440.00
0030 613-07023 PULL BOX (24"X36"X24") 21.000 21.000
EACH 0.000 0.00
660.00000 21.000 13,860.00
0035 613-07040 PULL BOX (30"X48"x24") 14.000 14.000
EACH 0.000 0.00
850.00000 14.000 11,900.00
0040 614-86105 TELEMETRY (FIELD) 14.000 14.000
EACH 0.000 0.00
2,250.00000 14.000 31,500.00
0045 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 3,790.000 3,790.000
LF 0.000 0.00

1.65000 3,790.000 6,253.50
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PCN: 14855-BID ESTIMATE RUN
PROJECT: AQC M810-007 ESTIMATE NO: 0010

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 MATERIAL ALLOWANCE FIBER (SM) (12 STRAND) 0.000
LF 0.000 0.00
0.21000 0.000 0.00
0050 614-87020 OPTICAL TRANSCEIVER 6.000 6.000
EACH 0.000 0.00
1,400.00000 6.000 8,400.00
0055 614-87413 *FIBER OPTIC CABLE (MULTI MODE) (12 STRANDS) 4,021.000 4,021.000
LF 0.000 0.00
1.85000 4,021.000 7,438.85
0060 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 33,040.000 33,040.000
LF 0.000 0.00
1.60000 33,040.000 52,864.00
0060 MATERIAL ALLOWANCE FIBER (SM) (48 STRAND) 0.000
LF 0.000 0.00
0.43000 0.000 0.00
0065 614-87449 *FIBER OPTIC CABLE (MULTI MODE) (48 STRANDS) 6,570.000 6,570.000
LF 0.000 0.00
2.00000 6,570.000 13,140.00
0070 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 4,500.000 4,500.000
LF 0.000 0.00
2.15000 4,500.000 9,675.00
0075 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
9,500.00000 1.000 9,500.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 88.000 88.000
DAY 0.000 0.00
515.00000 88.000 45,320.00
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 9.900
EACH 1.100 30.25
27.50000 11.000 302.50
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 5.400
EACH 0.600 16.50
27.50000 6.000 165.00
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PCN: 14855-BID ESTIMATE RUN 08/28/2007
PROJECT: AQC M810-007 ESTIMATE NO: 0010 13:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 214.00
1,070.00000 2.000 2,140.00
0100 630-80380  *TRAFFIC CONE 77.000 69.300
EACH 7.700 34.65
4.50000 77.000 346.50
0105 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70023  F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0115 700-70028  F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70380  F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0125 700-70589  F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 202-00855  REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0135 614-86240  TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
16,425.00000 1.000 16,425.00
0140 630-00003  UNIFORMED TRAFFIC CONTROL 8.000 8.000
HOUR 0.000 0.00
50.00000 8.000 400.00
CAT 0200 CURRENT AMT $ 484,250.95 $ 295.40 % 484,250.95

PROJECT TOTAL CURRENT AMT $ 484,250.95 $ 295.40 $ 484,250.95



